



EV 2.0

PROGRESS REPORT 1

- ★ GOODNESS FOWORA
- ★ IKENNA ONYENZE
- ★ ARINZE UDEH
- ★ OLANIYI NAFIU



Plan vs Achievement



HIGHLIGHTS

- Finally have visual and physical contact of the EV1
- Got in contact with Dr Ganley
- Piqued the interest of committed undergraduate students
- Improved team cohesion


LOWLIGHTS

- Long process to get permissions
- Unable to access relevant documents
- Poor working conditions

RISK MANAGEMENT

Rank	Risk	Mitigation Approach
1	Thorough examination of vehicle	Constantly reaching out to department chairs
2	Access to relevant documents	Contact Dr. Ganley
3	Unreliable Simulations	Compare with theoretical analysis
4	Access to 3D printer	Have a backup plan

Risk Matrix



Criticality

High Med Low

FUTURE ACTIVITIES

- ★ Continue to pressure department chairs to fast track permissions
- ★ Stay in touch with Dr Ganley to access relevant documents and ask questions
- ★ Conclude EV assessment
- ★ Commence simulations
- ★ Launch CAD drawings