


EV 2.0

PROGRESS REPORT 2

- ★ GOODNESS FOWORA
- ★ IKENNA ONYENZE
- ★ ARINZE UDEH
- ★ OLANIYI NAFIU



Milestone Summary

- ★ Had a meeting with Dr. Ganley
- ★ Understand EV Design and changes to EV
- ★ Aware of the main components to change (Power system)
- ★ Short term goal modification
 - Revive the vehicle's auxiliary systems.



HIGHLIGHTS

- Productive meeting with Dr. Ganley
- Better understanding of EV design
- Project goal modification
- Improved teamwork and communication


LOWLIGHTS

- Still unable to put the car indoors
- No formal documentation exists

RISK MANAGEMENT

Rank	Risk	Mitigation Approach
1	Unimproved working conditions	Continuously reach out to department chairs
2	No funds to replace faulty components	Borrow components for testing
3	Lack of formal documentation	Gather all informal documentation and create a formal format to collate it into.

Risk Matrix



Criticality

High Med Low

FUTURE ACTIVITIES

- ★ Clean EV and remove unneeded components
- ★ Recharge or replace auxiliary batteries
- ★ Determine a suitable power rating for power pack
- ★ Develop new wiring schematic
- ★ Turn on EV lights
- ★ Develop formal documentation for the planned lifespan of the project.