

HACK

Progress Presentation 1

—

By Isaac Mbappe & Obinna Okonkwo

SUMMARY:

Through the start of this semester we were able to set out goals and designate assignments that will enable our group to have a functioning demo to present in April.

HIGHLIGHTS:


- Now in possession of FPGA boards.
- Keep in touch with Dr. Rawat.
- Dividing task.

LOWLIGHTS:

- Misinterpretation of the project.
 - Devices and various parts are not disponible yet.
 - Autonomous toy car is not built yet.
-

Risk MANAGEMENT

Rank	Risks	Approach
1.	Missing Parts	Communication with Dr. Amoo
2.		
3.	Inoperable FPGA board	Order supplementary board



ACTIVITIES:

	TASK	MEMBERS
	Code implementation, getting help from Dr. Rawat.	Isaac
	Toy car completion.	ALL
	Experiment with different sensors.	Obinna
	Setting up the circuit	Isaac